COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 30/ 2002

ESTI MATE SUMVARY 10: 14: 26
CONTI D: C13503 ESTI MATE NO 0005 PROG SPEC YR 1999
PCN: 13503- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 192.0 DAYS TIME ALLOW 8/ 14/2002 FI XED COVPLETI ON DAI
R3 FY02 PAVENMENT MARKI NGS PERCENT TIME:  100. 52 ORI G TIME ALLON 6/15/2002 FI XED COVPLETI ON DAT
PRQJECT NO C R300- 082
R3 FY02 PAVEMENT MARKI NGS
NAVE OF ROAD: 999
PRQJECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
UNI TED RENTALS HI GHWAY TECHNOLOG ES (M OFFI CE) PAY PERI OD ENDI NG 12/ 30/ 2002 DATE TI ME STARTED 02/ 05/2002
1908 MAI N STREET DATE LET 01/ 03/ 2002 DATE WORK BEGAN 03/ 22/ 2002
DATE AWARDED 01/ 07/ 2002 DATE TI ME STOPPED 08/15/2002
DATE CONTRACT EXECUTED  02/05/2002 DATE ACCEPTED 08/ 15/ 2002
Bl LLI NGS MI 59105 406- 245- 8710 DATE NOTI CE TO PROCEED 02/ 05/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1, 733,576.78 PARTI Cl PATI NG $ 1,733,496.78 $ 117, 871. 04
AWARD PROJECT AM: $ 1, 398, 103. 40 NON- PARTI CI PATI NG 0. 00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,733, 496. 78 117,871. 04
FUNDS AVAI LABLE: $ 80.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,733, 496. 78 117, 871. 04
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 25, 987. 45 -1,768.06
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 707, 509. 33 116, 102. 98
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 1, 707, 509. 33 116, 102. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 116, 102. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13503- Bl D ESTI MATE RUN 12/ 30/ 2002
PRQJECT: C R300- 082 ESTI MATE NO 0005 10: 14: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00250 REMOVAL OF PAVEMENT MARKI NG 117, 954. 000 108, 057. 000
SF 9, 897. 000 3,167.04
0. 32000 117, 954. 000 37,745. 28
0010 626-00000 MOBI LI ZATI ON 1.000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0015 627-00005 EPOXY PAVEMENT MARKI NG 51, 207. 000 47, 783. 000
GAL 3,424.000 114, 704. 00
33. 50000 51, 207. 000 1,715, 434.50
0020 630-00000 *FLAGG NG 0. 000 0. 000
HOUR 0. 000 0. 00
15. 00000 0. 000 0. 00
0025 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 8. 000 7. 200
EACH 0. 000 0. 00
100. 00000 7.200 720.00
0030 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0035 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0040 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0050 900- 00005 ADDED | TEM (DAY)/ LI QUI DATED DAMAGES TI ME 0. 000 -17.000
DAY 0. 000 0. 00
1, 259. 00000 -17.000 -21,403.00

CAT 0200 CURRENT AMT $ 1,754,979.78$ 117,871.04 $ 1,733,496.78



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

CONTI D: C13503
PCN: 13503-BI D ESTI MATE RUN 12/ 30/ 2002
PRQJECT: C R300- 082 ESTI MATE NO 0005 10: 14: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT

UNI T PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEM
0055 900- 00005  ADDED | TEM (DAY)/ CO 6 LI QUI DATED DAMAGES FOR TI ME -17.000 0. 000
DAY 0. 000 0.00
1, 259. 00000 0. 000 0. 00
0.00$% 0.00

CAT 0400 CURRENT AMI $  -21,403.00$

PRQJECT TOTAL CURRENT AMI $ 1,733,576.78$%

117,871.04 $ 1,733,496.78



